

Project Planning Phase
Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	29 June 2026
Team ID	
Project Name	
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Custom Application	USN-1	As an employee, I can submit a leave request by entering leave type, start date, end date, and reason.	5	High	Developer
Sprint-1	Date Validation	USN-2	As a user, I want the system to prevent the end date from being earlier than the start date.	3	High	Developer
Sprint-2	Manager Approval	USN-3	As a manager, I can approve or reject leave requests using Flow Designer.	5	High	Developer
Sprint-2	Status Update	USN-4	As an employee, I can view the status of my leave request (Pending, Approved, Rejected).	3	Medium	Developer
Sprint-3	Email Notification	USN-5	As an employee, I receive email notifications when my leave request is approved or rejected.	4	High	Developer
Sprint-3	Leave Records	USN-6	As an administrator, I can view and manage all leave requests.	3	Medium	Developer
Sprint-4	Testing	USN-7	As an administrator, I can test the leave approval workflow to ensure it works correctly.	4	High	Developer

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint-1	8	5 Days	01 Jul 2026	05 Jul 2026	8	05 Jul 2026
Sprint-2	8	5 Days	06 Jul 2026	10 Jul 2026	8	10 Jul 2026
Sprint-3	7	5 Days	11 Jul 2026	15 Jul 2026	7	15 Jul 2026
Sprint-4	7	5 Days	16 Jul 2026	20 Jul 2026	7	20 Jul 2026

Velocity:

Total Story Points = 30

Sprint Duration = 20 Days (4 sprints × 5 days)

Average Velocity = Total Story Points ÷ Total Days

Average Velocity = $30 \div 20 = 1.5$ Story Points per Day

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>

<https://www.atlassian.com/agile/tutorials/burndown-charts>

Reference:

<https://www.atlassian.com/agile/project-management>

<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>

<https://www.atlassian.com/agile/tutorials/epics>

<https://www.atlassian.com/agile/tutorials/sprints>

<https://www.atlassian.com/agile/project-management/estimation>

<https://www.atlassian.com/agile/tutorials/burndown-charts>